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SECRET -

FY-65 Quarterly Report, No, L

25X1

PAR 238
28 May 65

SUBJECT: Equipment Installation

TASK/PROBLEM

1. Install and check out the following equipment at the customer's
facility:

a. Roller Transport Reversal Processor (lQ-Inch), (RT-lQR)O
b. Roller Transport Processor (24-Inch), (RT-24).

DISCUSSION

2. Authorization to proceed was received by customer message 4592 on

20 May 65. There was no activity planned during the report period,
PLANNED ACTIVITY

3. Ship and begin equipment installation as follows:

Customer’'s Facility

Arrive at Start Installation
a. RT-24 15 July 65 19 July 65
b. RT-12R 5 Aug 65 9 Aug 65

Declass Review by NGA.

AND DECLASSIFICATION
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